

Develop Project Charter
Identify Stockholders

Integration

Initiating

Develop Project Management Plan

Integration

Collect Requirements

Define Scope

scope

Create WBS

Define Activities

Sequence Activities

Estimate Activity Resources

Time

Estimate Activity Duration

Develop Schedule

Estimate Cost

Cost

Determine Budget

Plan Quality

Quality

Develop HR Plan

HR

Plan Communications

Communication

Plan Risk Management

Identify Risk

Perform Qualitative Risk Analysis

Perform Quantitative Risk Analysis

Risk

Plan Risk Responses

Plan Procurement

Procurement

www.pmlead.net

Planning

Direct and Manage Project Execution

Integration

Perform Quality Assurance

Quality

Acquire Project Team

Develop Project Team

HR

Manage Project Team

Distribute Information

Manage Stockholders Expectations

Communication

Conduct Procurement

Procurement

Administer Procurement ----->procurement

Monitor and Control Project Work

Integration

Perform Integrated Change Control

Verify Scope

scope

Control Scope

Control Schedule

Time

Control Costs

Cost

Perform Quality Control

Quality

Report Performance

Monitor And Control risks

Risk

Monitoring &
Controlling

Close Project/Phase

Integration

Close Procurements

Procurement

Closing

Visit PMLead.net and get your free copy of :

- The Short Guide To Becoming A PMP
- PMBok Introduction-1
- PMBok Introduction-2
- The 9 knowledge Areas and the 42 Processes
- PMP Formulas
- Code of Ethics and Professional Conduct
- PMP Exam (Points to remember) - 1
- PMP Exam (Points to remember) - 2
- 3 days free PMP exam simulator
- All in One...PMBok summary sheet
- All Processes...summary sheet

[Click here to get access to the best PMP exam preparation tools](#)

[Register to PMLEAD newsletter to receive PMP exam tips, tools and special offers](#)

AND

Do not hesitate to contact me any time at info@pmlead.net if you have any question.

*For your success
Amr Miqdadi*